COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 30/ 2018

ESTI MATE SUMVARY 07:31: 49
CONTI D: C21629 ESTI MATE NO. 0007 FINL SPEC YR 2005
PCN: 21629- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 259.0 DAYS TIME ALLOW 8/30/2018 FI XED COVPLETI ON DAl
| -70 GAC ROCKFALL FENCE | MPROVEMENTS PERCENT TI ME: 96. 28 ORI G TI ME ALLOW 8/30/2018 FI XED COVPLETI ON DAl

PRQIECT NO Q0702-372
1-70 GAC ROCKFALL FENCE | MPROVEMENTS

NAME OF ROAD:

PRQJECT COUNTI ES: GARFI ELD EAGLE

CONTRACTOR:

ROCK SOLI D SOLUTI ONS CORPORATI ON PAY PERI OD ENDI NG 11/ 30/ 2018 DATE TI ME STARTED 12/05/2017

195 LODGEPOLE CI RCLE DATE LET 10/ 12/ 2017 DATE WORK BEGAN 12/ 05/2017
DATE AWARDED 10/ 18/ 2017 DATE TI ME STOPPED 08/ 20/ 2018
DATE CONTRACT EXECUTED 10/18/2017 DATE ACCEPTED 08/20/ 2018

PARACHUTE CO 81635  (970)903-3028 DATE NOTI CE TO PROCEED 12/ 05/ 2017

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PROJECT AMT: $ 1, 338,907.00 PARTI Cl PATI NG $ 750. 00 $ 0.00
AWARD PRQIJECT AM: $ 1, 564, 594. 00 NON- PARTI Cl PATI NG 1, 338, 157. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 338, 907. 00 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 338, 907. 00 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 23, 468. 91
SECURI TI ES ENCUNBERED 0.00 0.00
NET EARNI NGS 1, 338, 907. 00 23, 468. 91
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 338, 907. 00 23, 468. 91
OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE $ 23,468.91

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21629 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21629-BID ESTI MATE RUN 11/ 30/ 2018
PRQJECT: C0702- 372 ESTI MATE NO 0007 07:31: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0010 202-01015 Renoval of Rockfall Fence 685. 000 685. 000
LF 0. 000 0. 00
195. 00000 685. 000 133, 575. 00
0015 203- 00000 Uncl assi fied Excavation Del eted by 105-03 0. 000 0. 000
CcY 0. 000 0. 00
250. 00000 0. 000 0. 00
0020 203-01525 Backhoe (Special) Deleted by 105-03 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0.00
0025 203-01582  Truck (Dunp) Deleted by 105-03 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0030 203-01590 Front End Loader (Rubber Tire) Deleted by 105-03 0. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0035 203-02300 Rock Scal er 12. 000 12. 000
HOUR 0. 000 0. 00
115. 00000 12. 000 1, 380. 00
0040 203-02330 Laborer Del eted by 105-03 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0045 208-00046 Pre-fabricated Concrete Washout Structure Deleted by 0. 000 0. 000
105- 03
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0050 211-01300 Rock Anchor 94. 000 94. 000
EACH 0. 000 0. 00
1, 250. 00000 94. 000 117, 500. 00
0055 240-00001 Wldlife Biologist Deleted by 105-03 0. 000 0. 000
DAY 0. 000 0. 00

950. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0065

0070

0075

0080

0085

0090

0095

0100

0105

240- 00010

607-11575

614- 00030

614-00612

614- 03001

625- 00001

626- 00000

626-01103

630- 00000

630- 00007

ROADWAY

C21629
21629-BI D
C0702-372
| TEM
DESCRI PTI ON
Renoval of Nests Del eted by 105-03
Rock Fall Fence (3,000 kJ MEL)

MATERI AL ALLOWANCE

Sign Panel (Class IIl) (Install Only)

St eel

Sign Post (W 6x12)

Concrete Footing (Type 1)

Construction Surveying (Hourly)

Mbbi i zati on

Public Information Services (Tier

)

Fl aggi ng

Traffic Control Inspection

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
260. 00000
685. 000
LF
1, 150. 00000
LF
309. 00000
6. 000
EACH
1, 000. 00000
155. 000
LF
50. 00000
12. 000
EACH
1, 250. 00000
30. 000
HOUR
250. 00000
1. 000
LS
80, 000. 00000
1. 000
LS
11, 250. 00000
620. 000
HOUR
33. 00000
26. 000
DAY

88. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

685. 000
0. 000
685. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

155. 000
0. 000
155. 000

12. 000
0. 000
12. 000

30. 000
0. 000
30. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

620. 000
0. 000
620. 000

26. 000
0. 000
26. 000

Page 3

ESTI MATE RUN 11/ 30/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:31: 49

AMOUNT

787, 750

6, 000

7,750

15, 000

7,500

80, 000

11, 250

20, 460

2,288

.00

00

.00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0110

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

630- 00012

630- 80341

630- 80342

630- 80350

630- 80358

630- 80359

630- 80380

630- 80440

630- 85041

700- 70010

700- 70011

ROADWAY

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Vertical Panel

C21629
21629-BI D
C0702-372
| TEM
DESCRI PTI ON
Traffic Control Managenent

Del eted by 105-03

COLORADO DEPARTMENT OF TRANSPORTATI ON

Si ze A)

Si ze B)

ESTI MATE NO 0007

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Port abl e Message

Traffic Cone

Si gn Panel

Portabl e Runmble Strips (Tenporary) Deleted by 105-03

Mobi | e Attenuator

F/ A M nor

F/ A Partnering

Cont r act

Revi si ons

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
79. 000
DAY
1, 070. 00000
9. 000
EACH
25. 00000
68. 000
EACH
25. 00000
0. 000
EACH
18. 00000
1. 000
EACH
600. 00000
127. 000
DAY
25. 00000
300. 000
EACH
6. 00000
0. 000
EACH
1, 600. 00000
77.000
DAY
450. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

79. 000
0. 000
79. 000

9. 000
0. 000
9. 000

68. 000
0. 000
68. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

127. 000
0. 000
127. 000

354. 000
-54. 000
300. 000

0. 000
0. 000
0. 000

77.000
0. 000
77.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 30/ 2018

-324.

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

07:31: 49

AMOUNT

84, 530

225.

1, 700

600

3,175

1, 800

34, 650

00

00

00

.00

00

00

00

.00

00

.00

.00



CONTI D: C21629 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21629-BI D ESTI MATE RUN 11/ 30/ 2018
PRQJECT: C0702- 372 ESTI MATE NO. 0007 07: 31: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 700-70016 F/ A Fuel Cost Adjustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0185 900- 00007 Added Item (Each)/ Post Base Anchor Testing 6. 000 6. 000
EACH 0. 000 0. 00
1, 250. 00000 6. 000 7,500. 00
0190 900- 00014 Added Item (Lunp Sum)/ Rockfall Fence Mesh 1. 000 1. 000
LS 0. 000 0. 00
12, 200. 00000 1. 000 12, 200. 00
0195 630-80360 Drum Channel Dev 18. 000 0. 000
EACH 18. 000 324.00
18. 00000 18. 000 324. 00
CAT 0200 CURRENT AMI $ 1,338,157.00$% 0.00%$ 1,338, 157.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0180 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
CAT 0400 CURRENT AMT $ 750. 00 $ 0.00% 750. 00

PROJECT TOTAL CURRENT AMI $ 1,338,907.00$% 0.00$ 1, 338,907.00



